NGO Aid Operations Management System : NGO-AOMSYS

Seng244 1st. delivery document

By:

Fawzi Alzetawi 220201900
Yusuf Yılmaz 200204911
Ratib Ayman 210204907
Alaa Abdullah 210204904

Work Breakdown Structure:



1. **Project Management**
   - Establish project team.
   - Develop project plan.
   - Monitor and control project progress.
   - Manage project risks.
2. **System Analysis and Design**
   - Requirements gathering
   - System design
   - Database design
   - User interface design

3. **Development**
    - **Frontend development**
        - Donor interface
        - Volunteer interface.
        - Indigent application interface
        - Operation coordinator interface
        - System administrator interface
    - **Backend development**
        - User authentication
        - Donation management
        - Volunteer management.
        - Indigent application management
        - Operation coordination and scheduling
        - System administration functionalities
4. **Deployment**
    - System deployment planning
    - Installation and configuration
    - Data migration (if applicable)
    - User training
5. **Documentation**
    - User manuals
    - Technical documentation
    - Training materials
6. **Maintenance and Support**
    - Bug fixes and updates
    - User support
    - System enhancements
7. **Optional: GIS Component Integration**
    - Research and selection of GIS component.
    - Integration with operation management screen
    - Testing and validation
8. **Bonus: Dashboard Development**
    - Dashboard design
    - Data aggregation and visualization
    - Integration with backend systems

Task Allocation:

Tester/ Deployment Specialist

- Conducts testing, handles deployment, and provides user training.

Front-end Developer

- Design and develop user interfaces for the NGO-AOMSYS system.

Back-end Developer

- Design database schema, develop backend logic, and implement RESTful APIs.

Documentation/ Support Specialist

- Prepare user manuals, technical documentation, and offer ongoing support.

Roles

Rateb Ayman

Documentation/ Support Specialist
Project Member

Fawzi Alzetawi

Front-end Developer
Project Member

Alaa Abdullah

Tester/Deployment Specialist
Project Member

Yusuf Yilmaz

Back-end Developer
Project Member

Weeks 1-2: Project Planning and Team Establishment

Week 1:	
Day 1-3: Project kick-off meeting	
	• All team members: Lead meeting, discuss project goals and objectives, establish communication channels. • All team members: Attend meeting, understand project scope and requirements. • Define roles and responsibilities. • All team members: Assign roles to team members based on skills and expertise. • All team members: Discuss and agree on individual responsibilities.
Day 4-7: Develop project plan.	
	• All team members: Create detailed project plan outlining tasks, dependencies, and timeline.

: Review and finalize project plan.

- All team members: Provide feedback on the project plan, make necessary adjustments.

: Prepare for next phase.

- All team members: Gather necessary resources and tools for requirements gathering phase.

Weeks 2: System Development

: Gather requirements.

- Documentation/Support Specialist: Conduct interviews, surveys, and workshops to gather requirements.

: Analyze requirements and define system specifications.

- Documentation/Support Specialist: Document requirements, identify system functionalities, and create system specifications document.

: System Design and Development

: Design system architecture

- Front-end Developer: Design system architecture, and user interfaces

: Develop system components.

- Front-end/Back-end Developer: Implement frontend and backend functionalities according to design specifications.

Weeks 3: User Management

Weeks 3: Donor, Volunteer and indigent Management

: Implement donor registration and management functionalities.

- Front-end/Back-end Developer: Develop donor registration form, and donor management interface.

: Implement volunteer registration and management functionalities.

- Front-end/Back-end Developer: Develop volunteer registration form, and volunteer management interface.

: Indigent Application Management

- Front-end/Back-end Developer: Develop indigent registration form, and indigent management interface.

Weeks 4-5: Operation Coordination

: Operation Coordinator Interface

: Design operation coordinator interface

- Front-end Developer: Design user interface for operation coordinators

: Develop operation coordinator interface.

- Back-end Developer: Implement functionalities for managing aid operations.

: Donation and Volunteer Management

: Implement donation management functionalities.

- Back-end Developer: Develop features for tracking donations and managing inventory.

: Implement volunteer management functionalities.

- Back-end Developer: Develop features for managing volunteer availability and assignments.

Weeks 6-8: Reporting and Optimization

: Dashboard Development

: Design dashboard layout and components

- Front-end Developer: Design visual elements and data visualization techniques

: Develop dashboard functionalities.

- Back-end Developer: Implement features for data aggregation and visualization.

: Performance Monitoring and Optimization

: Implement performance monitoring functionalities.

- Back-end Developer: Develop tools for monitoring system performance and usage.

: Optimize system performance.

- Front-end Developer: Identify and address performance bottlenecks.

Weeks 9: Final Testing, Deployment, and Support

Final Testing and Deployment

- Final testing phase:
    - Tester/Deployment Specialist: Conduct comprehensive testing of the entire system.
- Deployment planning and execution:
    - Tester/Deployment Specialist: Prepare for system deployment and coordinate deployment process.

Support and Documentation:

- User training and support
    - Documentation/Support Specialist: Provide training sessions for users and address any issues.
- : Documentation and project wrap-up
    - Documentation/Support Specialist: Finalize user manuals, technical documentation, and wrap-up project activities.